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Notable Accomplishments
Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of December 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Disposition the Plutonium Finishing Plant (PFP) Facility
• Completed 216-Z-9 Facility Condition Analysis.
• Continued with prompt gamma measurements of 3013 containers, approximately 123 3013s remain 

(of over 900).
• Dispositioned 125 of the 146 comments (86 percent) on the Hanford Unirradiated Fuel Package 

(HUFP) Safety Analysis Report for Packaging (SARP). 
– The review team has accepted 72 (49 percent) of the dispositioned comments.

• Completed installation of new filters and frames in 318 filter room. 
– Remaining activities to be completed include painting, DA inspection and aerosol testing.  

 
K East Deactivation and Decommissioning (D&D) Project  
• Completed fabrication and installation of K East fixative system. 
• Completed sluicing filter media to Large Diameter Container. 
• Installed and tested K East controlled density fill placement system. 
• Grouted Ion Exchange Columns/North Load-Out Pit/sand filter/vault.  
• Installed and began operation of Ion Exchange Module for water quality. 

  
K West Basin Floor and Pit Sludge Retrieval (FPSR)  
• Completed K West Basin final pass vacuuming (Tri-Party Agreement Milestone M-34-35b). 
• Disabled West Secondary Process Table for implementation of Authorization Basis (AB) change. 

 
Legacy Fuel  
• Completed 80 percent of Cold Vacuum Drying Facility (CVDF)preventive maintenance.  
• Implemented Fuel Retrieval System AB and Safety analysis report for packaging (SARP).  
 
Sludge Treatment Project (STP)  
• Completed Integrated Process Flow Diagram Value Management workshops. 
• Approved Data Quality Objective (DQO) for Accountability. 
• Incorporated RL comments and released Functional Requirements Document (FRD). 
• Completed original issue of Mobile Solidification System (MOSS) report.  
• Completed Hazard Analysis for Settler Tank Sampling Retrieval Concept. 
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Completed Hanford Patrol pilot Human Performance Improvement course.

• Completed Basic Class obstacle course training without injury.

• Conducted International Atomic Energy Agency visit and inventory.

• One shipment (nine cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) was completed in 

December.

– A backlog of 300 m3 of certified waste was available for shipment at the end of the month. 

• A total of 20 m3 of suspect Transuranic (TRU) waste was retrieved during December.

– Tri-Party Agreement (TPA) milestone M-91-40E (7,200 m3) was completed one month early.

• During December, an additional 329 m3 of mixed low-level waste (MLLW) was dispositioned.  TPA 

milestone M-91-42D (6,520 m3 of Mixed Low-Level Waste dispositioned) was completed ten days 

ahead of schedule.

• CD-0 “Approve Mission Need” for the M-91 Project was approved on December 13, 2007.

• River Corridor
– Completed and accepted all 21 Horn chromium source investigation wells. 

– Completed 11 of the planned 18 wells required to support the 100-KR-4 pump and treatment 
system expansion; another 3 wells drilled, awaiting acceptance.

– Completed and accepted three TCE wells for 300-FF-5.

– Completed annual and first quarter aquifer tube sampling.

• Central Plateau
– Completed one of planned nine characterization wells for 200-BP-5 Operable Unit (OU).

• Integration
– Fiscal year to date, sampled 21 percent of baseline wells (493 of 2403).

– Deployed first of planned four new sample vans.
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Completed two sodium-bonded fuel shipments to Idaho National Laboratory (INL).    

 
Deactivation and Decommissioning 
200-UW-1 U Plant Zone Waste Site Remediation   
• Interim Record of Decision (ROD) for U-8 crib was transmitted to the U.S. Environmental Protection 

Agency (EPA) and Washington State Department of Ecology (Ecology) per direction of RL. 
• Initiated Desk Top Characterization of 200-UW-1 cribs. 
• Initiated deep vadose zone supplemental characterization Data Quality Objective (DQO). 
• Started Baseline Change Request (BCR) process for change to gather more characterization data. 
 
221-U Canyon Facility 
• Completed draft of the Project Experience Report, Canyon Disposition Initiative and incorporated  

internal review comments. 
  
231-Z Inventory Reduction 
• Received and evaluated proposals for the procurement of the glovebox shipping containers.  
• Released task order for the Non-Destructive Assay (NDA) to the Pacific Northwest National Laboratory 

and began NDA preparations. 
 
200 North Sites (200-CW-3 Operable Unit) 
• Completed re-vegetation of excavated sites 2, 3, 5, and 7. 
 
Waste Site Remediation 
• Submitted Rev. 0 Model Group 5 Sampling Analysis Plan (SAP) to Ecology. 
• Completed review of PCB sampling/analysis for the Ecological Risk Assessment; no additional sampling 

recommended. 
• Completed electric resistivity conductivity field work for 200-TW-2 and 200-TW-1/PW-5. 
• Completed sampling of 218-W-4C Burial Ground Trenches 20, 24, and 29; initiated sampling of Trench 4.
• Issued the 200-SW-1/2 DQO report. 
• Received EPA approval on 200-PW-1/3/6 Remedial Investigation Report. 
 
Reliability Projects 
• Completed construction, Project L-626, 100B Area Export Water System Reliability Enhancements, two 

weeks ahead of schedule.   
• Completed Project L-638, 2266E Facility Air Quality Modifications 
• 2005 Energy Policy Act: 

− Completed development of ten mitigation plan revisions, incorporating data from compliance 
plans, and submitted to RL. 

− Submitted mitigation plan updates to Western Electric Coordinating Council (WECC). 
− Performed impact analysis of WECC regional reliability standards. 
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)
 
K East Deactivation and Decommissioning (D&D) Project  
• Installation of the dewatering system is slower than planned while conducting management assessment  

of readiness and training. 
 

K Basins Closure Project  
• Maintaining qualified personnel required for Multi-Canister Overpack (MCO) startup.  Personnel training  

and assignments are being closely managed to minimize potential impacts. 
• Delay of debris canister sorting; the use of Project Management Reserve was approved to provide for  

the performance of the additional work, to complete in time to support MCO final processing. 
• Amount of fines and scrap fuel may impact readiness to load the MCO or result in non-optimized loading.   

The canister sorting has been prioritized to examine containers with high potential to contain scrap and  
a new sorting table has been manufactured and will be installed to improve sorting efficiency and process  
rate. 

 
STP  
• Central Characterization Project (CCP) contracted with Waste Isolation Pilot Plant (WIPP); liaison impacts 

design (shifting Waste Acceptance Criteria [WAC] direction from DOE). 
• Establishing a Waste Isolation Pilot Plant (WIPP) Certified Lab at Hanford. 
• Addressing potential for new Remote-Handled Transuranic (RH-TRU) Waste Storage Facility. 
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

One recordable injury was reported in 
December; this was the second month 
in a row with one recordable reported.  
The rate remains stable. 

The FH Closure Services and 
Infrastructure organization is showing 
a decreasing trend in its OSHA 
Recordable case rate, with seven 
months in a row below average.  

There were no Days Away from 
Work injuries reported in 
December.  This is the second 
month in a row without a DAFW 
injury.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid cases for December were 
below the lower control limit, 
indicating a decreasing trend.    

There have been two months 
without a DART injury.  Currently, 
the Fluor DART case rate remains 
stable on the current baseline.  If 
January also comes in at zero, a 
decreasing trend will be indicated. 
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$29.1M/-0.9 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section C, SNF Stabilization and Disposition, Section D, Nuclear Facility D&D, Remainder of Hanford, 
and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$24.4M/
0.8 percent variance.  The most significant cost variances are discussed in Section C, SNF Stabilization 
and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $604.7 $605.5 $567.7 $0.8 0.1% $37.8 6.2% $687.3

RL-0012 SNF Stabilization & Disposition $521.4 $516.5 $590.5 -$4.9 -0.9% -$74.0 -14.3% $589.7
RL-0013 Solid Waste Stabilization & Disposition $699.2 $695.9 $687.8 -$3.3 -0.5% $8.1 1.2% $868.0

RL-0020 Safeguards & Security $281.6 $280.9 $277.3 -$0.6 -0.2% $3.6 1.3% $349.6

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$229.5 $221.5 $221.8 -$7.9 -3.5% -$0.3 -0.1% $305.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $269.8 $263.3 $261.2 -$6.6 -2.4% $2.1 0.8% $328.9
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 13.1% $30.4

RL-0042 FFTF Project $154.2 $150.3 $149.4 -$3.8 -2.5% $0.9 0.6% $168.9

RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% -$0.1 -1.2% $7.3
RL-0080 Operate Waste Disposal Facility $17.6 $17.1 $14.9 -$0.6 -3.2% $2.2 12.9% $19.7

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0
Subtotal Sub-project Work scope $2,826.2 $2,799.1 $2,814.7 -$27.1 -1.0% -$15.7 -0.6% $3,365.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $59.7 $58.6 $46.8 -$1.1 -1.9% $11.8 20.2% $66.1
4.4.6.3 Work Orders from PNNL $35.7 $35.7 $30.4 $0.0 0.0% $5.3 14.9% $39.0

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.5 $1.5 $0.6 $0.0 -0.2% $0.9 59.7% $1.6
4.4.6.7 Work Orders from CH2M HILL $155.0 $154.6 $136.3 -$0.4 -0.2% $18.3 11.9% $174.5

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.2 $1.2 $1.0 $0.0 0.0% $0.2 17.5% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 26.4% $0.3

4.4.6.11 Work Orders from WCH $12.8 $12.6 $11.1 -$0.2 -1.4% $1.4 11.4% $15.4
4.4.6.12 RFSs from National Guard Bureau $1.3 $1.3 $1.2 $0.0 0.0% $0.1 5.5% $1.3

Total Work For Others $276.5 $274.4 $234.4 -$2.0 -0.7% $40.0 14.6% $308.5
Total FH Contract Work scope $3,102.7 $3,073.5 $3,049.1 -$29.1 -0.9% $24.4 0.8% $3,673.7

Cumulative-To-Date (FY 2004-Present)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $7.6 $7.0 $6.9 -$0.6 -8.4% $0.0 0.5% $103.3

RL-0012 SNF Stabilization & Disposition $7.7 $9.0 $9.5 $1.3 16.7% -$0.4 -4.6% $90.6

RL-0013 Solid Waste Stabilization & Disposition $19.2 $16.5 $17.3 -$2.7 -14.1% -$0.8 -4.7% $221.1

RL-0020 Safeguards & Security $5.9 $5.9 $6.0 $0.0 0.4% -$0.1 -2.0% $85.1

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$7.4 $6.9 $7.3 -$0.5 -6.5% -$0.5 -6.6% $96.5

RL-0040 Nuclear Facility D&D, Remainder of Hanford $4.2 $4.2 $4.6 $0.0 0.0% -$0.3 -8.2% $73.3

RL-0041 Nuclear Facility D&D, RC Closure Project $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $1.7 $1.4 $1.9 -$0.3 -17.0% -$0.5 -34.0% $19.9

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 0.4% $0.0 6.9% $2.6

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $53.9 $51.1 $53.7 -$2.8 -5.2% -$2.5 -5.0% $692.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.0 $2.0 $1.4 $0.0 -2.2% $0.6 29.4% $10.4

4.4.6.3 Work Orders from PNNL $0.5 $0.5 $0.5 $0.0 -1.6% $0.0 -6.3% $4.2

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 68.0% $0.1

4.4.6.7 Work Orders from CH2M HILL $3.5 $3.5 $2.3 $0.0 0.0% $1.2 34.0% $25.4

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -53.1% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 8.6% $0.1

4.4.6.11 Work Orders from WCH $0.6 $0.6 $0.8 $0.0 0.0% -$0.2 -34.0% $3.9

4.4.6.12 RFSs from National Guard Bureau $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Total Work For Others $6.6 $6.6 $5.0 -$0.1 -0.8% $1.6 23.6% $44.3
Total FH Contract Work scope $60.6 $57.7 $58.7 -$2.8 -4.7% -$1.0 -1.7% $736.8

Current Period (December)
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Schedule/Cost Performance  ($M), continued

FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 44.2 60.9 60.6 58.3 55.2 55.6 55.3 69.1 51.8 63.8 56.8 105.3

Monthly BCWP 49.0 58.3 57.7

Monthly ACWP 37.0 66.1 58.7

CTD BCWS 2,981.2 3,042.1 3,102.7 3,160.9 3,216.1 3,271.7 3,326.0 3,395.1 3,446.9 3,510.7 3,568.3 3,673.7 

CTD BCWP 2,957.5 3,015.7 3,073.5 

CTD ACWP  2,924.4 2,990.5 3,049.0 

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $102.8 $109.8 ($7.0)

SNF Stabilization & Disposition RL-0012 $106.4 $99.3 $7.1 

Solid Waste Stabilization & Disposition RL-0013 $248.0 $236.3 $11.7 

Safeguards & Security RL-0020 $88.2 $83.5 $4.6 

Soil and Water Remediation, Groundwater/ 
Vadose Zone

RL-0030 $116.6 $101.5 $15.0 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $87.8 $80.1 $7.7 

FFTF Project RL-0042 $23.3 $22.6 $0.7 

HAMMER RL-0043 $0.1 $0.1 $0.0 

Operate Waste Disposal Facility RL-0080 $4.0 $3.0 $1.0 

HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$777.2 $736.2 $40.9

Variance 
+ / ( - )

                                                    Total FH

January 2008 
Fiscal Year 

Spend Forecast
PBS Title PBS

Projected FY 
2008 Funding
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Milestone Performance
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*   This milestone’s completion is projected 
outside of the FH contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2008 are reported herein, including any completed in previous years (e.g., 
FY 2006 or FY 2007).  

Gold Metrics

No Industrial, Nuclear, or Radioactive facilities were dispositioned during December 2007.  Some material 
was shipped from the Fast Flux Test Facility, some waste was sent to the Waste Isolation Pilot Plant (WIPP), 
and some waste was disposed to the burial grounds. 

Oct Nov Dec 1st 2nd 3rd 4th FY 2008 FY 2008 
2007 2007 2007 Qtr Qtr Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -           -             -           - 
Actual        -          -          -          -           - 

RL Planned        -          -          -          -             -           - 
Actual        -          -          -          -           -             -   

RL Planned        -          -          -          -           -             -           - 
Actual        -          -          -          -          -           -             -           - 

RL Planned        -          -          -          -            9           -            9 
Actual        -          -          -          -           -             -           - 

RL Planned           -           -           -           -             -           - 
Actual 0.04 0.08 0.07 0.19 0.19

RL Planned         -           -           -           -           -        470           -        470 
Actual        75        35          9      119         -           -           -          119 

RL Planned        -          -          -          -          -          -        204           -        204 
Actual     233     291     330     855        -          -           -          855 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete   
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

*  See letter FH-0701993 R1

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total     
FY 2008

8 0 0 1 4 6 0 19

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.  NOTE:  GFS/I 
data is through January 22, 2008.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter No. 
&  

Date 
Completed 

Approve quarterly updates of the Startup 
Notification Report within 30 days of submittal

GF0117 C.5.1.3.d 
GFS/I  

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

Approve 
quarterly 
updates of the 
Startup 
Notification 
Report within 
30 days of 
submittal (1st 
Qtr 2008) 
Commitment: 
28 January 
2008 

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor 
Hanford 
Managed 
Facilities (1st 
Qtr 2008) 
Planned: 31 
December 
2007 

FH-0703112 
Completed: 26 
December 2007 

See Section C.1.6 for approval process for 
Safety Basis Documents for category 1, 2, and 

3 nuclear facilities 
Approval of 
Updated 
Documented 
Safety Analysis 
for K Basins 
Closure Project 
(2007) 
Commitment: 
21 February 
2008 

  K Basins 
Closure 
Project Final 
Safety 
Analysis 
Report 
(2007) 
Planned: 9 
January 
2008 

FH-0703119 
Completed: 27 
December 2007 

Approval of 
Updated 
Documented 
Safety Analysis 
for K Basins 
Deactivation 
(2007) 
Commitment: 
21 February 
2008 

  K Basins 
Final Safety 
Analysis 
Report 
(2007) 
Planned: 31 
December 
2007 

FH-0703119 
Completed: 27 
December 2007 

GF0147 C.5.1.3.d 
GFS/I  

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

Approval of 
Existing 200 
ISA DSA 
Update, 
including 
Hazard 
Analysis data 
(2007) 
Commitment: 
21 February 
2008 

  Existing 200 
ISA DSA 
updated, 
including 
Hazard 
Analysis data 
(2007) 
Planned: 9 
January 
2008 

FH-0702893 
Completed: 26 
December 2007 
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Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through January 22, 2008. 

Continued on next page

 

Ref. ID SOW 
Section 

WBS 
Scope Responsibility Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Discharge Monitoring Report for State Waste 

Discharge Permit ST 4501. Due: Semi-Annually
CD0044 C.2.3.1.1.c 

DELIVERABLE
S/COMPLETIO
NS 

WBS 4.1.4.1.1 
Maintain Safe 
& Compliant 
FFTF Complex 
Maintain Safe 
& Compliant 
FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.1, 
DELIVERABLE
S 

Discharge 
Monitoring Report 
for State Waste 
Discharge Permit ST 
4501 (1st half 2008)
Planned: 15 
February 2008 

      

Department of Natural Resources Land Lease 
Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLE
S 

Department of 
Natural Resources 
Land Lease 
Monitoring Report 
(Dec 2007) 
Planned: 31 
January 2008 

      

Nuclear Material Accountability Transaction Data 
Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabilit
y 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLE
S 

Nuclear Material 
Accountability 
Transaction Data 
Report (Jan 2008) 
Planned: 13 
February 2008 

      

Nuclear Material Balance Report Due: Monthly CD0115 C.4.2.41.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLE
S 

Nuclear Material 
Balance Report (Jan 
2008) 
Planned: 15 
February 2008 
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Contract Deliverables, continued

Continued on next page

 

Ref. ID SOW 
Section 

WBS 
Scope Responsibility Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Hanford AOP Semi-Annual Report Due: Semi-

Annually 
CD0151 C.5.1.1.c 

DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmenta
l Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLE
S 

Hanford AOP 
Semi-Annual 
Report (2008 1st 
Half) 
Planned: 15 
February 2008 

      

Annual Noncompliance Report Due: Annually CD0153 C.5.1.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmenta
l Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLE
S 

Annual 
Noncompliance 
Report (2008) 
Planned: 15 
February 2008 

      

Hanford Site Annual Dangerous Waste and 
Annual Waste Treatability Study Reports Due: 

Annually 

CD0157 C.5.1.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmenta
l Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLE
S Hanford Site 

Annual 
Dangerous 
Waste and 
Annual Waste 
Treatability 
Study Report 
(2007) 
Planned: 21 
February 2008 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLE
S 

Project Hanford 
Management 
Contract 
Performance 
Report (Dec 
2007) 
Planned: 31 
January 2008 

      

Financial Information System (FIS) Management 
& Reporting System (MARS) Due: Month-End 

Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLE
S Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Jan 2008) 
Planned: 10 
February 2008 
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Contract Deliverables, continued

Continued on next page

 

Ref. ID SOW 
Section 

WBS 
Scope Responsibility Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 

DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLE
S 

Depreciation 
Charges (Jan 
2008) 
Planned: 10 
February 2008 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX Due: 
Monthly 

CD0281 C.5.3.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLE
S 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (Jan 
2008) 
Planned: 10 
February 2008

      

FY200X Annual Audit Activities Report Due: 
Every January 

CD0283 C.5.3.4.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLE
S 

FY200X Annual 
Audit Activities 
Report (2008) 
Commitment: 
31 January 
2008 
Planned: 31 
January 2008 

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLE
S 

200E, 200W, 
400 Area 
Drinking Water 
Report (Jan 
2008) 
Planned: 10 
February 2008 

      

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly) 

CD0401 C.4.2.11.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.11 
Operations 
Assurance 
Operations 
Assurance 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLE
S 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrence (1st 
Qtr 2008) 
Planned: 20 
January 2008 
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Contract Deliverables, continued
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Ref. ID SOW 
Section 

WBS 
Scope Responsibility Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Reports to RL as required by memorandum, Paul 

Golan, EM-2, Response to the RL Requests for 
Continual Submittal of Quarterly Status Reports, 

dated April 29, 2005. Due: Quarterly 

CD0548 C.3.1.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.3.1.1, 
DELIVERABLE
S 

Reports to RL as 
required by 
memorandum, 
Paul Golan, EM-
2, Response to 
the RL Requests 
for Continual 
Submittal of 
Quarterly Status 
Reports, dated 
April 29, 2005 
(1st Qtr 2008) 
Planned: 14 
February 2008 

      

ST 4500 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Facilities. Due: 

Quarterly 

CD0560 C.3.6.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Dispose of 
Liquid 
Effluents 
Treated by 
the ETF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.6.1, 
DELIVERABLE
S ST 4500 

Discharge 
Monitoring 
Reports for the 
200 Area 
Effluent 
Treatment 
Facilities (1st 
Qtr 2008) 
Planned: 15 
February 2008

      

ST 4502 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Disposal Facilities 

Due: Quarterly 

CD0562 C.3.7.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLE
S ST 4502 

Discharge 
Monitoring 
Reports for the 
200 Area Effluent 
Treatment 
Disposal 
Facilities (1st Qtr 
2008) 
Planned: 15 
February 2008 
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Contract Deliverables, continued
 

Ref. ID SOW 
Section 

WBS 
Scope Responsibility Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Annual TPA Waste Management Report. Due: 

Annually 
CD0584 C.4.2.20.c 

DELIVERABLE
S/COMPLETIO
NS 

WBS 4.1.7.1 
Groundwater/V
adose Zone 
Integration 
Environmenta
l Information 
Databases 

• Soil & Water 
Remediation/Groundwa
ter 

 DE-AC06-
96RL13200, 
C.4.2.20, 
DELIVERABLE
S 

Annual TPA 
Waste 
Management 
Report. (2008)
Planned: 31 
January 2008 

      

Class V Underground Injection Control Wells 
Updates to Ecology Due: Annually 

CD0595 C.5.1.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmenta
l Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLE
S 

Class V 
Underground 
Injection Control 
Wells Updates 
to Ecology 
(2008) 
Planned: 14 
February 2008

      

TPA milestone status reports and statistics Due: 
Monthly 

CD0604 C.5.9.7.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLE
S 

TPA milestone 
status reports 
and statistics 
(Jan 2008) 
Planned: 15 
February 2008

      

Underground Injection Control Well Annual 
Update 

CD0616 C.5.1.1.c 
DELIVERABLE
S/COMPLETIO
NS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmenta
l Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLE
S 

Underground 
Injection Control 
Well Annual 
Update (2007) 
Commitment: 
14 February 
2008 

      

 


